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.RECLAMATION PROJECT UPDATE as o f 

TO: Governor Conrad Luce ro 

FROM: J im O l s e n . J r . . P . E . ~ R P M / P O L S ^ ^ \ 

1) 0,3" and 0.7" of rain fell on September 28 8< 29, respectively, 
causing some minor haul road problems on Monday morning. 

2) Scrapers continued backfilling OP-35. The truck fleet is working 
PS-17 and should be done early October and then will work on 
PS-18. PS-IB appears to have more material than originally 
estimated and may take a couple of week longer than planned. 
Dozer work continues in the far southwest Paguate pit to 
do the backfill work. Fencing along the west boundary 
of the Paquate continued. Dewatering of the South Paguate 
continued and will probably be done during early October, 
depending on the weather. 

3) Ê IA will formally approve the Landmark/Weston contract now 
that Mod #2 is done. POL has already approved the contract. 

4) Results on the soil samples are still pending. Ed Kelley is 
submitting a revised Scope of Work to outline long-term 
vegetation success criteria and re-seeding techniques. 

5) A new Project Engineer to represent the BIA has been hired 
according to George Farris. His name is Allen Sedik and he 
is from Pueblo, CO. He visited the Project Site 10/02/90 and 
will be attending the weekly Project meetings. 

6) The 3rd Quarter Financial summary will be distributed next week 
pending receipt of some financial information from Accounting. 
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distribtvted prior to Drafts of the 2nd Year Plan should be 
the Council presentation on October 23. 

The September, 1990 Project Status report is being prepared, 
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""'"***** 
ongoing by RPM 
St. Eberline 

ne~·J section is 
closed; 

under development 

Governor Lucero 
directed RPI"I to 
include this 
option in the 
2nd Year Plan 

BIA hired 
replacement; 
Allen Sedik 

as required by 
Project Mgt. 
Plan 
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"'If************** 
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5/31/91 

10/23/90 

11/30/90 
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9/30/90 

10/5/90 
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STATUS EST. CONPLETION 

****** ''*************** 
cH'\Iai ti ng ? 
fLtnding 

need CoLtncil 
directive 

pending 

need to set 
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finalized Operating 
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Priority listing 

DRAFT af Principal 
AssLtmptions and Cash 
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now Ltnderli'Jay; 
soil sampling to 
lab on ALlgLtst 28 
"draft" received from 
M. Bone of Weston 10/1/90 

for volllmes & 10/12/90 
progress records 
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